

Parish Project

Funding Sterilisation Unit
Divine Providence Hospital, El Salvador

Outcomes, plan & recommended delivery approach
March 2022 to August 2024

Outcomes and Aspirational Goals


Outcomes

1. Support the funding of the Sterilisation unit (Autoclave) for the Divine Providence Hospital cost GBP8000/- over a period of 2 years.
2. In supporting the project, as a Parish to journey with the communities benefitting from the project including exploring other opportunities for community engagement.
3. Explore ways to work with the St. Oscar Romero foundation with awareness and education activities on the themes of Catholic Social teachings and the teachings of St. Oscar Romero for our Parish.

Aspirational Goals


- Parish mobility, agility and collaboration towards delivery.
- Explore opportunities for education and awareness.
- Creative ways of delivering the projects without solely focusing on collections and fundraising.
- Keep the legacy of St. Oscar Romero alive in our parish and delivery this project with his intercession.

Plan for delivery




Core Fundraising: Recommendations

- ❖ Two second collections per year
- ❖ Parish Social Pillar facilitated events
 - ❖ Central / South American Music ([Harp](#)) and Tea evening
 - ❖ Quiz Evening or New Years party
- ❖ Young Church Pillar led fundraisers
 - ❖ Quiz and Karaoke evening
 - ❖ Uniform groups fundraising for Parish project
- ❖ Supportive fundraising
 - ❖ Christmas Fair
 - ❖ Cake sales by Uniform Groups
 - ❖ Parish groups / Individual contribution and fundraising



Non-Fundraising: Recommendations

- ❖ Pilgrimage to the St. Oscar Romero Shrine (Young People & Parish)
- ❖ Prayer
 - ❖ [Stations of the Cross with St. Oscar](#)
 - ❖ [Services on teachings of St.Oscar](#)
 - ❖ Justice mass – celebrating the feast of St. Oscar
- ❖ Workshops on Teachings of St. Oscar
- ❖ Engagement with community in El Salvador
 - ❖ Zoom calls
 - ❖ Discussion on issues including impact of climate change
 - ❖ Pen pal opportunities for young people
 - ❖ Volunteering opportunities through the Trust thinking longer term



Communication, Engagement & Delivery Approach

- ❖ Tiered Communication
 - ❖ Introductory and foundation – baseline
 - ❖ Engagement with PPC & Parish Groups
 - ❖ Formal communication and launch of Project
- ❖ Explore all forms of communication – Digital, Paper based and in person
- ❖ Continuous engagement with Trust and El Hospitalito
- ❖ Communications led by Ian Stewart, Liam Keane, Roger Wright & Martin D'Souza
- ❖ Engagement with Parish groups, PPC pillars and St. James School led by Mary O'Mahony with support from Linda Samuels, Karen Antao and Mary Ingledew
- ❖ Engagement with the St. Oscar Romero Trust led by Martin D'Souza and Linda Samuels with support from Liam Keane and Owen Clutton
- ❖ Finance and governance requirements led by Owen Clutton with support from Martin D'Souza
- ❖ Dates and timelines mentioned are indicative with a flexible approach to align with evolving Parish needs

Roadmap to launch

- Initial communication to Parish
- Funding for Sterilisation unit released by the Trust

3rd June 2022



- Final pre Launch Communication
- Collection arrangements to be finalised
- Finalise Trust participation with Launch

30th June 2022



1

2

3

4

5

20th May 2022

- Letter of Intent to the Trust
- Finalise launch dates

24th June 2022

- Engagement with PPC Pillars and Parish Groups (where appropriate)
- Meeting with members of the Trust and JPIC team (over Zoom)

- Launch on **10th July 2022**
- Collection on **17th July 2022**